



2007 Project Management Schedule - SAMPLE COMPANY

Project Managers: Will Gruver & Treig Wood

Location: Sunnyvale, CA




PROJECT STEPS:	October 2008		Week of 17-Jan	Week of 31-Jan	Week of 14-Feb	Week of 28-Feb		March 1st
Job Site Surveys & Data Recovery								
Energy Conservation Presentation								
Informational Mtg w/Facility Managers								
Submit Electrical Permit & Peak Control Application								
Install Steel-Reinforced Concrete Pad								
Automatic Transfer Switch Installation								
Delivery, Rigging & Landing of Generator								
Perform Startup, Testing & System Checkout								
Scheduled Power Shutdown and Load Transfer								
Client Operational Training								
Cleanup and Demobilize From Job Site								
Project Checklist Completed, Sent to Client								
1 Year Performance Monitoring & Prev. Maintenance								

KEY:



USPE & SAMPLE CLIENT



"US Power & Environment's customers can be confident in the knowledge that their energy needs will be met by a company dedicated to delivering reliable equipment and comprehensive support services."